
January 13, 2000

The Honorable James S. Gilmore, III
Governor of Virginia

The Honorable John H. Chichester
Chairman, Senate Finance Committee

The Honorable Vincent F. Callahan, Jr.
Co-Chairman, House Appropriations Committee

The Honorable V. Earl Dickinson
Co-Chairman, House Appropriations Committee

Gentlemen:

We have reviewed the status and progress of the Integrated Human Resources Information System
(IHRIS) as required by the 1999 Appropriations Act.  Our involvement in the project continues and we issued
our last report in August 1999.

Since our last report the IHRIS deployment schedule has slipped, due the Department of Personnel
and Training committing substantial resources to its Y2K efforts.  Consequently, Personnel and Training will
be developing several IHRIS modules in periods that extend beyond the scheduled funding end of fiscal year
2001.

EXIT CONFERENCE

We discussed this report with the Chair and members of the Steering Committee on January 13, 2000.

AUDITOR OF PUBLIC ACCOUNTS
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REVIEWING THE PROJECT

Scope of Our Review

We reviewed the project objectives, plan, schedule, and budget to determine that the documentation
was complete and reasonable.  We have also met with the Project Manager and the Steering Committee to
obtain updates on the status of the project.

Since our last report, the project team has developed an updated project plan.  Some plan components
have the appropriate details, and we understand the others will undergo completion or detail as the estimated
start date draws near.  We recommend that the Project Manager maintain the project plan so it will continue to
provide sufficient detail so that all members of the project team can continue the project if a key member of
the team leaves.

Spending

We previously reported that the Project Manager expects to complete IHRIS with the remaining
legislative funding.  According to the Project Plan and budget documents provided, the Project Manager
expects to complete only a portion of IHRIS before the ending date for funding of June 30, 2001.  To
complete the remaining portions of IHRIS, the Project Manager expects to use existing Personnel and
Training staff supplemented with external contractors as required.  Without funding beyond FY2001, using
Personnel and Training’s operating budget will be necessary to complete IHRIS.

Deployment Schedule

On April 23, 1999, the Secretaries of Finance and Technology submitted a report to the Governor on
their review of IHRIS.  Since that time, implementation dates have slipped due to Y2K efforts at Personnel
and Training:

   Subject Area Original Deployment Date       Current Deployment Date

Benefits Admin       December 31, 1999 August 21, 2001*
HR Admin       March 31, 2000 March 31, 2001 – February 11, 2002**
Training Admin       June 30, 2000 March 12, 2001
Health and Safety       No date set October 21, 2002
Payroll       No date set No date set

The above reference to payroll is only an estimate should the Department of Accounts (DOA) decide
to participate in the new project plan.  Currently, the State will continue to use its existing payroll system to
process transactions and there are no plans to change the payroll process.  Additionally, DOA will evaluate
the results of the new project direction before they consider integrating the payroll process.

* The Project Manager has divided Benefits Admin into two phases.  Phase One, planned for April
2000, will allow agencies to use the Internet to update benefits information using the existing benefits system.
Phase Two will replace the existing benefits system with a modern system by August 2001.

** The HR Admin implementation will involve three phases: Compensation and Position Management,
March 2001; Career Development, June 2001; and Applicant Tracking, February 2002.


